
Procurement Plan-GoodsCountry:
Program:
Date:
Applicable Period:
Project ID:

Implementing Agency:

Spec Proc Notice
Advert

Description* Package
Number

Lot
Number

Estimated 
Amount in US $ Procurement Method Pre-or Post 

Qualification Prior or Post Review Plan vs. 
Actual

Prep & Submission
by Ex Agency

No-objection
Date

On-line UNDB
Gateway
Nat Press

Bid Invitation Date Bid Closing-Opening Submission
Bid Eval Rpt

If Prequalification Plan 4 - 7 wks 1 - 1.5 wks 1.5 - 2 wks 6 to 12 wks 1.5 - 3 wks

add 7-13 wks Actual

List of Contracts

 Procure teaching consumables for Masters and 
Ph.D. courses 56,949.04        NCB Post Qualification Post Plan 01-NOV-2021 NA 15-NOV-2021 22-NOV-2021 10-JAN-2022 31-JAN -2022

Purchase New Laboratory equipment 469,000.00      ICB PREQUA PRIOR 08-NOV-2021 NA 15-NOV-2021 22-NOV-2021 10-JAN-2022 07-FEB -2022

2,182.70            DIR.PROC Post Qualification Post NA NA NA 10-JAN-2022 17-JAN-2022 07-FEB -2022

192.23               DIRECT PROC Post Qualification Post NA NA NA 10-JAN-2022 17-JAN-2022 07-FEB -2022

30,885.89        RFQ Post Qualification Post 15-NOV-2021 NA 22-NOV-2021 29-N0V-2022 21-FEB-2022 14-MAR-2022

3,100.43          RFQ Post Qualification Post Plan 22-N0V-2021 NA 06-DEC-2021 13-DEC-2021 28-FEB-2022 21-MAR-2022

Actual

3,720.51          RFQ Post Qualification Post Plan 22-N0V-2021 NA 06-DEC-2021 13-DEC-2021 28-FEB-2022 21-MAR-2022

Total Cost 90,209.86

Fill gray cells only!

Draft Bid Documents, including specs and 
quantities, draft SPN

Ensure availability of a very good camara for captuting 
Center events and uploading on website

 

Purchase equipment for the herbal processing facility

 Publish of 250 copies of Masters, M.Phil and Ph.D. 
Program Handbooks

Publish of 500 copies of Short Courses Handbook

BASIC DATA Bidding Period Bid Evaluation

Norm Duration of Proc Steps
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Procurement Plan-GoodsCountry:
Program:
Date:
Applicable Period:
Project ID:

Implementing Agency:

Description*

List of Contracts

 Procure teaching consumables for Masters and 
Ph.D. courses

Purchase New Laboratory equipment

Total Cost

Fill gray cells only!

Ensure availability of a very good camara for captuting 
Center events and uploading on website

 

Purchase equipment for the herbal processing facility

 Publish of 250 copies of Masters, M.Phil and Ph.D. 
Program Handbooks

Publish of 500 copies of Short Courses Handbook

Norm Duration of Proc Steps

Contract Implementation

No-objection
Date

Plan vs. 
Actual

Contract Amount in 
US$

Date
Contract
Award

Date 
Contract
Advert

Date
Contract
Signature

Opening
of 

Let of Credit

Arrival
of

Goods

Inspection
Final

Acceptance

1 - 1.5 wks Plan 1 wk 1.5-3 wks

Actual

07- FEB-2022 Plan 56,949.04 14-FEB-2022 21-FEB-2022 07-MAR-2022 21- MAR- 2022

21-FEB-2022 Actual 469,000.00 28-FEB -2022 07-FMAR-2022 28-MAR-2022 04-APR-2022

21-FEB-2022 Actual 2,182.70 28-FEB -2022 07-FMAR-2022 28-MAR-2022 04-APR-2022

21-FEB-2022 Actual 192.23                   28-FEB -2022 14-MAR-2022 28-MAR-2022 04-APR-2022

21-MAR-2022 30,885.89 28-MAR-2022 18-APR-2022 25-APR-2022 02-MAY-2022

28-MAR-2022 Plan 3,100.43 04-APR-2022 25-APR-2022 02-MAY-2022 09-MAY-2022

Actual

28-MAR-2022 Plan 3,720.51              04-APR-2022 25-APR-2022 02-MAY-2022 09-MAY-2022

Actual

Plan

Actual

90,209.86

Bid Evaluation Contract Finalization
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Procurement Plan-WorksCountry:

Program:

Date:

Applicable Period:

Project ID:

Implementing Agency: If Post-Review, No-objection Dates are not needed
Spec Proc Notice

Advert

Description* Package
Number

Lot
Number

Lumpsum or 
Bill of 

Quantities

Procurement 
Method

Estimated 
Amount in

US $

Pre-or Post 
Qualification

Prior or Post 
Review

Plan 
vs. 

Actual

Prep & 
Submission

by Ex Agency

No-objection
Date

On-line UNDB
Gateway
Nat Press

Bid Invitation 
Date

Bid Closing-
Opening

Submission
Bid Eval Rpt

No-objection
Date

Plan 
vs. 

Actual

If Prequalification Plan 4 - 7 wks 1 - 1.5 wks 1.5 - 2 wks 1.5 - 2 wks 6 to 12 wks 1.5 - 3 wks

add 7-13 wks Actual Plan

Actual

List of Contracts

Actual Actual

BOQ RFQ 12,000.00      Post Qualification Post Plan 16-NOV-2021 NA NA 23-NOV-2021 11-JAN-2022 01-FEB-2022 15-FEB=2022 Plan

Actual Actual

BOQ RFB Post Qualification Post Plan 23-NOV-2021 NA NA 30-NOV-2021 18-JAN-2022 08-FEB-2022 22- FEB-2022 Plan

Actual Actual

Activity 2: Maintain the animal house facility BOQ RFQ 3,500.00        Post Qualification Post Plan 30-NOV-2021 NA NA 07-DEC-2021 25-JAN-2022 15-FEC-2022 NA Plan

Actual Actual

BOQ RFQ 5,201.60        Post Qualification Post Plan 06-DEC-2021 NA NA 13-DEC-2021 07-FEB-2022 22-FEB-2022 NA Plan

Actual Actual

BOQ RFQ 6,076.84        Post Qualification Post Plan 06-DEC-2021 NA NA 13-DEC-2021 07-FEB-2022 22-FEB-2022 NA Plan

Actual Actual

Total Cost 150,795.60 Plan

Actual
Fill gray cells only!

NB: Submission of BER under NCB implies submission by the Evaluation Committee to Management for Approval, and not to the Bank

124,017

Draft Bid Documents, including specs 
and quantities, draft SPN

Norm Duration of Proc Steps

Renovate and Upgrade Laboratory facilities in partner 
institutions

Activity 3:Construction of Center Complex I. Plan Approvals 
and Foundation

Activity 3: Renovate and upgrade postgraduate research 
laboratories in participatory departments

Renovate the Centre Secretariat

Basic Data Bidding Period Bid Evaluation
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Procurement Plan-Works
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Procurement Plan-WorksCountry:

Program:

Date:

Applicable Period:

Project ID:

Implementing Agency:

Description*

List of Contracts

Activity 2: Maintain the animal house facility 

Total Cost

Fill gray cells only!

NB: Submission of BER under NCB implies submission by the Evaluation Committee to Management for Approval, and not to the Bank

Norm Duration of Proc Steps

Renovate and Upgrade Laboratory facilities in partner 
institutions

Activity 3:Construction of Center Complex I. Plan Approvals 
and Foundation

Activity 3: Renovate and upgrade postgraduate research 
laboratories in participatory departments

Renovate the Centre Secretariat

Contract Amount 
in US$

Date
Contract
Award

Date
Contract
Advert

Date
Contract
Signature

Mobilization
Advance
Payment

Substantial
Completion

Final
Acceptance

Final
Cost

1 wk 1.5-3 wks

12,000.00 22-FEB-2022 23-NOV-2021 28-FEB-2022 07-MAR-2022 22-APR-2022 29-APR-2022 12,000.00

124,017.00 01-MAR-2022 30-NOV-2021 15-MAR-2022 21-MAR-2022 15-JUNE-2022 29-JUNE-2022 124,017.00

3,500.00 14-MAR-2022 07-DEC-2021 21-MAR-2022 28-MAR-2022 21-APR-2022 29-APR-2022 3,500.00

5,201.60 21-MAR-2022 13-DEC-2021 28-MAR-2022 04-APR-2022 28-APR-2022 09-MAY.2022 5,201.60

6,076.84                      20-JAN-2022 31-JAN-2022 6,076.84                      

150,795.44

Contract Finalization Contract Implementation
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Procurement Plan-Works
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eeaebf7237b9f55ac988755cbb6b9add71b9872fb02f1de04f8116e009c568f5 16 of 24 12/17/2024 5:50 AM



Procurement Plan-Works
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Procurement Plan-Consultants 2Implementing Agency: 

IDA Credit No.: Contract
Type

Description* Selection Method
Lumpsum

or
Time-Based

Estimated Amount
 in US$ '000

Prior/Post 
Review

Plan vs. 
Actual

Prep & 
Submission
by Ex Ag

No-objection
Date

On-line UNDB
Gateway
Nat Press

Lead-time 
before shortlist

Submission
Date

No-objection
Date

Plan vs. 
Actual

Invitation
Date

Submission/
Opening

Date

Submission
Evaluation
Report (T)

No-objection
Evaluation
Report  (T)

Opening Financial 
Proposals

Preparation
Eval Report

(T) (F)

Norm Duration of Proc Steps Plan 3 - 6 wks 1 - 2 wks 1 - 1.5 wks 2 wks 1 - 2 wks Plan 4  to 12 wks 2 - 3 wks 0.5 - 2 wks 2 wks 1 - 2 wks

Actual Actual

QCBS Lump Sum
                   6,000.00 

18-OCT-2021 25-OCT-2021 01-NOV-2021 15-NOV-2021 29-NOV-2021 06-DEC-2021 17-DEC-2021 24-DEC-2021 31-DEC-2021 14-JAN-2022 21-JAN-2022

QCBS Lump Sum 4,271.15                   Plan 20-OCT-2021 27-OCT-2021 03-NOV-2021 17-NOV-2021 24-N0V-2021 Plan 07-DEC-2021 05-JAN-2022 19-JAN-2021 26-JAN-2022 09-FEB-2022 16-FEB-2022

Actual Actual

1,000.00                Plan 25-OCT-2021 01-NOV-2021 08-NOV-2021 22-N0V-2021 29-N0V-2021 Plan 10-DEC-2021 10-JAN-2022 24-JAN-2022 07-FEB-2022 21-FEB-2022 28-FEB-2022

Actual Actual

QCBS Lump Sum Plan 01-NOV-2021 08-NOV-2021 15-NOV-2021 29-NOV-2021 06-DEC-2021 Plan 13-DEC-2021 24-JAN-2022 07-FEB-2022 21-FEB-2022 07-MAR-2022 14-MAR-2022

Actual Actual

QCBS Lump Sum 3,400.00                Plan 08-NOV-2021 15-NOV-2021 22-N0V-2021 06-DEC-2021 13-DEC-2021 Plan 20-DEC-2021 31-JAN-2022 14-FEB-2022 28-FEB-2022 08-MAR-2022 15-MAR-2022

Actual Actual

QCBS Lump Sum 12,100.00              Plan 10-NOV-2021 17-N0V-2021 24-N0V-2021 08-DEC-2021 15-DEC-2021 Plan 22-DEC-2021 02-FEB-2022 23-FEB-2022 09-MAR-2022 16-MAR-2022 23-MAR-2022

26,771.15 Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Request for EOI
(where required)

 Conduct University LAN Audit

Activity 2: Secure University and allied websites 
from hackers

Activity 1: Engage sectoral facilitators in industrial 
student seminar

Activity 1: Maintain annual subscriptions of cloud 
hosting of Center website

Activity 1: Develop a policy document and  
schedule for Faculty and Student Symposia

Activity 2: Implement  Online Faculty and Student 
Symposia/webinar

Preparation 
Request for Proposals

Short
List

Consultant
Proposals

Proposal Evaluation and Negotiation for Projects after May 2002
Technical (T) & Financial (F) and Negotions (N)
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Procurement Plan-Consultants 2
Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan 24-Sep-10 25-Oct-10 N/A N/A 04-Nov-10 11-Nov-10

Actual Actual

Plan Plan N/A N/A N/A N/A N/A N/A

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual
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Procurement Plan-Consultants 2Implementing Agency: 

IDA Credit No.: 

Description*

Norm Duration of Proc Steps

 Conduct University LAN Audit

Activity 2: Secure University and allied websites 
from hackers

Activity 1: Engage sectoral facilitators in industrial 
student seminar

Activity 1: Maintain annual subscriptions of cloud 
hosting of Center website

Activity 1: Develop a policy document and  
schedule for Faculty and Student Symposia

Activity 2: Implement  Online Faculty and Student 
Symposia/webinar

Negotiations (N) Plan vs. 
Actual Submission Date No-objection Date Contract Amount in 

US$ '000 Contract Award 
Date

Contract
Advert

Contract 
Signature

Plan vs. 
Actual

Mobilization
Advance
Payment

Draft
Report

Final
Report

Final
Cost

2 wks Plan 1 - 2 wks 1 - 2 wks 1 wk 1 - 3 wks Plan

Plan Plan

Actual Actual

07-FEB-2022 14-FEB-2022 21-FEB-2022 6,000.00 28-FEB-2022 06-DEC-2022 07-MARCH-2022

02-MAR-2022 Plan 09-MAR-2022 16-MAR-2022 4,271.15                 23-MAR-2022 07-DEC-2021 30-MAR-2022 Plan

Actual Actual

14-MAR-2022 Plan 21-MAR-2022 28-MAR-2022 1,000.00 04-APR-2022 07-DEC-2021 11-APR-2022 Plan

Actual Actual

28-MAR-2022 Plan 04-APR-2022 11-APR-2022 2,232.48                 18-APR-2022 13-DEC-2021 25-APR-2022 Plan

Actual Actual

1ST-APR-2022 Plan 15-APR-2022 22-APR-2022 3,400.00              29-APR-2022 20-DEC-2021 02-MAY-2022 Plan

Actual Actual

06-APR-2022 Plan 20-APR-2022 27-APR-2022 12,100.00            04-MAY-2022 22-DEC-2021 11-MAY-2022 Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Draft Contract Contract Finalization Contract Implementation
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Procurement Plan-Consultants 2
Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

18-Nov-10 Plan Plan

Actual Actual

27-Jul-10 Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

Plan Plan

Actual Actual

#REF!
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